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THE PEACE PROGRAM

PREFACE

This users guide describes prototype software developed
for use on an IBM-compatible personal computer (PC). Best
results will be obtained using an Intel 80386 processor and a
compatible math co-processor. The software has been
subjected to limited testing under the direction of the program
developer. Extensive testing, however, is required to refine
the design further and to solicit recommendations from the
field that will improve functionality.

Any suggestions you have for improving the program or
any errors you uncover should be directed to the Logistics
Management Institute’s PEACE Project Leader who can be
reached at (301) 320-7368
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CHAPTER 1 - INTRODUCTION

The Production Expansion/Acceleration Capability
Enhancement (PEACE) Program is designed to assist
Program/Item Managers allocate fixed resources between end-
item procurement and investment in industrial preparedness
measures (IPMs). This allocation will maximize total
inventories available to the combat theater commanders in
some future conflict. While the program was developed for the
Department of the Army, it is a generic program that could be
used by any DoD Service or agency responsible for procuring
major end items of equipment, munitions, or secondary items.

The prototype program permits the user to calculate
options for spending available resources based on relatively
limited amounts of data for a specific item and its components.
The program also aliows evaluation of these spending options
against conflict scenarios and performance of “what if”
analyses.

1.1 INSTALLING THE PROGRAM

To run the program, you need an IBM-compatible
personal computer (PC) with 640k of memory and a hard disk
drive. The program will run with an Intel 80286 processor but
runs best using an Intel 80386 processor and a compatible
math co-processor. A full-color monitor is recommended
although the program will work with a green or amber
monitor.

The program and example data bases are stored on the
floppy disk provided with this guide. (See Figure 1-1.) Make a
copy of the floppy disk and store it in a safe place as a backup.
To install the program on your hard disk drive, insert the

11
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Chapter 1 -~ Introduction

program disk into your floppy drive (we assume that this is the
A drive). Type A:INSTALL and press the <Enter> key.
Bolding indicates information that is input into the computer
(i.e., A!INSTALL) or instructions for proceeding (i.e., <Enter>).

PEACE manual Your PC Your PC
Instatt Run
PEACE C:\PEACE (:;:i’:ff‘,
diskettes directory o

{storage)

Figure 1-1. Program Installation

The installation program will create a subdirectory
called "PEACE” on your hard drive and will copy the PEACE
program, supporting programs, and data files to that
subdirectory. Once the installation is complete, you will get
the hard drive prompt C:\PEACE and you will be ready to start
the model.

1.2 PEACE AT A GLANCE

The PEACE program allocates fixed resources between
end-item procurement and investment in IPMs. This
allocation will maximize total inventories available to the
combat theater commanders for some future conflict. While
the program can be used to assess the adequacy of the total
funding available for a specific item and to compare relative
support among items, it was not designed to determine the
relative priorities for. funding across items. It allocates the
resources provided to the project to maximize combat
capability for a given set of assumptions and input data.

R N

PR TOR T ST

P



Chapter 1 - Introduction

Version 1.4, the current program, is a prototype that is
intended to serve as a test of principle and to elicit critical
comments on the functionality of the program. As a result, the
program is not yet as “user friendly” as one would expect for a
full production program. We plan to i-nprove both the

functionality and human interface aspects of the program in
the next release.

Each run of the program addresses a single commodity
(weapon system, ammunition, or secondary item). Input data
files for each commodity that must be created by the user are
created within the model as one of several options. All data are

input through the program; no other external data files are
required.

Once the data have been developed, the user directs the
pragram to build the optimum IPMs for an assumed warning
period of 1, 2, 3, or up to 24 months. These 24 optimum
solutions are stored and are available for the user to select

through program options that present the results. The user can
see:

® The allocation of the fixed resources between
end-item procurement and IPMs. The IPMs are
presented in terms of procurement for
equipment to increase production capacity
and/or procurement of long-lead components.

® The production expansion capability with and
without the selected IPMs.

® The total post M-Day inventories over time with
and without the IPMs.

® The sustainability that would result from
implementing the proposed IPMs as a function
of alternative warning assumptions,

1-3
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Chapter 1 - Introduction

The user can bring forward the relevant results and
conduct “what if” analyses within minutes using an IBM-
compatible Intel 80286 PC. The analysis portion of the model
will run in seconds on an Intel 80386 processor with a
compatible mathematics co-processor.

1.3 TOSTART

To run the program, type PEACE at the C:\PEACE
prompt, then press <Enter>. The title screen will appear
with no instructions. To continue, press <Enter> again and
the Main Menu will appear. You are now ready to run the
program.

1.4 MAIN MENU

The PEACE program uses a menu tree structure to
navigate the program. The Main Menu options lead to other
options in a descending hierarchy. The specific Main Menu
options are shown in Figure 1-2.

PRODUCTION/EXPANSION/ACCELERATION CAPABILITY ENHANCEMENT (PEACE) MODEL

Identify File For Item Analysis

View or Modify Input Data

Build Industrial Preparedness Measures
View Results

Exit Program

e we =

indicate Your Choice {1 - 5)
NOTE: Press ESC Twice To Exit From ALL Screens.

Figure 1-2. PEACE Main Menu

14
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Chapter 1 - Introduction

Option 1 is described in the next section. Option 2 is
described in Chapter 2 — Program Input, which presents
information on how to build, modify or view input data;
Option 3 is addressed in Chapter 3 - Running the Program;
and Chapter 4 — Program Qutput, addresses Option 4.
Option 5 should be selected to exit the program.

1.5 THE PROGRAM DATA BASE

The first step in running the program is to build a data
base or identify an existing data base to be used in running the
program. Option 1 from the Main Menu serves this purpose
and allows the user to:

® Give a name to a data base that will be created
using the Main Menu Option 2

® Specify the name of the starting input data files
for the model

o SsJecify the name of the new set of input data
files that the user may elect to create in this run
of the model.

In order to exercise Option 1, you must enter 1 and then
press <ESC> twice. The prompt message shown in Figure 1-3

will appear on the screen with a blinking cursor (shaded in
Figure 1-3).

input Designation For input File for item - ie, M430BAS
Use no more than 8 characters with no blanks
Existing file names are listed below:

M430BAS M430EXC M900BAS PEACE M900EXC
SADBAS

Figure 1-3. Prompt Screen for Input Data

1-5
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Chapter 1 -Iintroduction

Enter the name of the data file you want to build (it may
have a maximum of 8 characters). The prompt provides a list
of all the data files that have already been created. Select one
of these as the point of departure for your current work session.
If you wish to create a new data base from scratch, enter the
name of the new data base. After entering the name, press the
<Enter> key. At this point the program will append to the

prompt in Figure 1-3 a request for the name of the output file
(see Figure 1-4).

Input designation For input File for item - i.e, M430BAS
Use no more than 8 characters with no blanks.
Existing file names are listed below:

M430BAS MA30EXC M900BAS PEACE M900EXC
SADBAS

M430BAS
tnput designation for Output File for item - i.e., M430EXC
Use no more than 8 characters with no blanks

Figure 1-4. Prompt Screen for Name of Output Files
In Figure 1-4, two items are highlighted:

® MA430BAS - this is the name of the file that was
selected in the preceding prompt: and

® The blinking cursor.

Enter the name of the file that will contain the resuit of
your work for this run of the model; again, use no more than
8 characters. You may select the name of a data base that
already exists but you will lose all the information in that data
base; the results from the current work session will over write
this file. If you are creating a new data base from scratch,
enter here the same name you entered in response to the

previous prompt. After entering this information, press the
<Enter> key.

o
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Chapter 1 - Introduction

If you should skip the use of Option 1 from the Main
Menu and instead attempt to exercise Option 2, 3, or 4 before
designating an input file, the program will know this and wil!

ask you for the name of the input data files before proceeding
to exercise the option you have chosen.

1-7
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CHAPTER 2 - PROGRAM INPUT

This chapter discusses the process for building, viewing,
or modifying all the input data for the weapon system,
ammunition, or secondary item. This program input option is

invoked by selecting and entering “2” from the Main Menu (see
Figure 1-2). When this option is selected, the screen shown in
Figure 2-1 will appear. If you have not already indicated the
name of the input data files using Option 1 (see Section 1.5),

you will be prompted with the screens shown in Figures 1-3
and 1-4,

L VIEW OR MODIfY INPUT DATA j

End-item Information And Available Resources
Component Information

Conflict Scenario Information

Return To Main Menu

AwNn =

Indicate Your Choice (1-5)

Figure2-1. Input Screen Menu

This chapter defines the data elements required for the
three input data options shown in Figure 2-1. (Selection of
Option 4 returns the user to the Main Menu.)

2.1 END-ITEM RESOURCES, INVENTORIES, AND
PRODUCTION INFORMATION

Figure 2-2 reproduces the entire input screen that you
have access to when Option 1 is selected from the Input Screen
Menu. It presents the required inputs for the end item under
analysis, except for the detailed component data to be
addressed in the next section. In Figure 2-2, the data elements
required as input by the user are bolded.
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Chapter 2 - Program Input

Name ot End item: 40mm Grenade M430
Average Unit Cost:

Average Unit Cost (UC) depends on Cumulative Quantity (CQ) using the
following equation: UC=A*Log{CQ}+B. “A” and “8° are determined so

that the following two data points input uc «Q
by the user lie on this curve: 12.810=A*log 241 +8
12860 =A"Log 1858 +B

funding By Year: Procurement Time Horizon For This Analysis (Years): 3

Monthly Production Capacity of Physical Plant:

fY-93 Fy-g4 FY-95 FY-96 FY-97 Fv-98 FY-99
238948 30882.7 29464.9 34174.0 373344
Applicable inventory When Prior Year Programs Deliver: S146
Annual Losses: Peacetime 1700 Mobilization @
Process Flow Time (months): 0

Input.
MAPC = 3735, J
MCPC = 1545.
}_____._ MAAFR = 9 —_.| months
- Alnv = Cost to go from MCPC 1o MAPC = 1710
- MCPC = Maximum Current Production Capacity with current “brick &
mortar® and equipment unconstrained by labor and matenals
- MAPC = Maximum Attainable Production Capacity with Additional
investment for “B&M* and/or equipment {Alnv)
~ MAAPR =

Months to Attain the Additional Production Rate with
indicated investments for “8&M° and/or equipment

Prime Contractot’s Labor Lead Time:

tnput the time i1t takes to hire and train people in order to increase
# of production shifts from: cold base to single shift (0-1); single
shift 1o 2 shifts (1-2); and 2 shifts 10 3 shufts (2-3)

3 kromwarm ase
2 -
v 4
1 __*.__ 0o —i months
(1-2) 2-3)
3
2 - From Cold Base
1 =
[ 1 ! 1
r 2 T 0 1 0 1
(-1 (1-2) 2-3)
Number of Critical Comp ts (< 11): s
Max Lead Time On Other Components (months): 1
Share Sub-Component Equip Cost With C Users (Y or N): Yy

—————
Figure2-2. End-Item Input Screen

2-2
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Chapter 2 - Program Input

Since all of Figure 2-2 cannot be seen on the monitor at
one time, the user must use the Pg Dn, Pg Up, and the up,
down, left, and right arrow keys to read all of the screen.
<Enter> and <TAB> keys move the user to the next data
element. The <Home> key brings the- user to the top left
corner of the screen. When finished entering the data for this
screen, the user must press <ESC> twice.

The following sections will address parts of the ingut
screen shown in Figure 2-2, At the beginning of each section,
we will reproduce and highlight the portion of Figure 2-2 that
will be discussed in the section. For the most part, there is
sufficient description of the input data on the screen. The
following sections duplicate and expand on this information as
necessary. ‘

2.1.1 Name, Costs, Resources, Inventories, and
Losses

Figure 2-3 highlights the data elements of Figure 2-2 to
be addressed in this section.

For the "Name of End Item,” use any set of characters to
describe this item.

The program models unit cost as a function of
cumulative quantity produced. The unit cost is assumed to be
proportional to the logarithm of the cumulative quantity. By
specifying two data points on this curve, the program solves for
the two constants “A” and “B” and uses the resulting curve to
pick off the unit cost for the quantity actually procured over
time.

2-3
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Chapter 2 - Program Input

Name of End item: Imm ngiﬂ

Average Unit Cost:

Average Urut Cost (UC) depends on Cumulative Quantity {CQ) using the
following equation: UC=A*L0g{CQ)+8. "A” and “B° are determined 50
that the following two data points input

by the user lie on this curve:

Funding By Year: Procurement Time Horizon For This Analysis (Years): 3

PRy T S T ol el i aehantind

L ]

o

A o

nEl sl o ol o oG Fves]

Applicable inventory When Prior Year Programs Deliver:

Annual Losses. Peacetime

Mobihization

Figure2-3. Name, Costs, Resources, Inventories, and Losses

The inputs are unit cost (UC) and cumulative quantity
(CQ). At this point in the program, you must decide on the
units that you will be using. Since the spaces for input are
limited, the user must decide if the data on the item will fit.
For example, if the actual units are millions of items, the user
might decide to input the data in thousands. Thus, the

cumulative quantity and all other quantity data must be in the
same units.

Because the program allocates fixed resources between

end-item procurement and investments in IPMs, these inputs
are required:

® The time horizon in years for the analysis,
which is set to “3” in this example.

® The fiscal years under consideration. In this

case, the user inputs are 93, 94, . . ., 99 to reflect
FY93 through FY99.

- a4



Chapter 2 - Program input

® The resources available for allocation over these
years. Units are controlled by the user. In this
example, the UC information is in dollars but
the CQ is in thousands. As such, the cost data
here under the FY9? should be in units of
thousands of dollars. All dollar inputs
thereafter will be in thousands of dollars except
the unit price information which will be in the

same units as the unit price information
supplied above.

When inputting resources available for allocation, the

user must be aware of the following limitations of the current
model.

® Inflation is not addressed. All costs are assumed

to be in constant dollars.

The model assumes that the fixed cost in each
year is zero.

Thus, input resources should be in constant dollars (no
inflation) and should exclude known fixed costs in each year.
The development of a total procurement program would
require that the fixed costs be added to each year and the

results inflated using the appropriate inflation indices for each
year.

In Figure 2-3, the number “3” for the time horizon has
the following significance:

® The program will use the resources listed for the
first 3 years.

® Mobilization is assumed to occur on the first day
after the end of the FY95-funded delivery period
(FDP) or 3 years into the program listed.

. PPN
R NP DA s SO [



Chapter 2 - Program Input

The “Applicable Inventory When Prior Year Programs
Deliver” is the inventory that will exist at the end of the FY92-
funded delivery period. The example in the figure shows FY93
and beyond. If the funded delivery period for FY92 is 2 years
beyond the fiscal year, then the asset posture will be that
projected for 30 September 1994.

The last two data elements highlighted in Figure 2-3,
annual losses during peacetime and during mobilization prior
to D-Day, are used to obtain projections of inventories
throughout the time horizon under consideration and during
mobilization. The program adds end items procured in FY93
through FY95 and subtracts peacetime losses to obtain the
asset posture at the beginning of mobilization that is assumed
will occur at the end of the FY95 FDP in this example.
Mobilization losses are used to calculate the D-Day inventory
depending on the user-specified input for industrial warning.
(Industrial warning is explained in Chapter 4.)

2.1.2 End-item Process Flow Time and Monthly
Production Capacity of the Physical Plant

Figure 2-4 highlights the data elements that will be
discussed in this section.

"Process Flow Time” is the time in months that it takes
to produce the end item, independent of the availability of
labor and materials. It is a function of the process and the
equipment that is used to put the end item together. For a
submarine, this might be 84 months. An aircraft might
require as long as 18 months to build. On the other hand, the
flow time for an ammunition item might be measured in days.
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Chapter 2 - Program Input

Process Flow Time (months):
Monthly Production Capacity of Physical Plant:

Input:
MAPC = i

D -
MCPC =

'——— MAAPR ——-‘ months

- Alnv = Cost to go from MCPC to MAPC = d

- McPC = Maximum Current Production Capacity with current “brick &
mortar” and equipment unconstrained by labor and materials

-  MAPC =

Maximum Attainable Production Capacity with Additional
Investment for “B&M” and/or Equipment (Alnv)

MAAPR = Months to Attain the Additional Production Rate with
tndicated Investments for “8&4M° and/or EQuipment

Figure2-4. Flow Time and End-Item Production Capacity

The four numbers labeled MCPC, MAPC, MAAPR, and
Alnv describe the production capacity of the physical plant.
These data are independent of the availability of labor and

materials; that is, they assume that we have sufficient labor
and materials.

® MCPC is the maximum, current, monthly pro-
duction capacity of the existing plant. In this
example MCPC is 1,645,000 units per month.

MAPC is the maximum, attainable, monthly
K{oduction capacity that could be in place within
AAPR months if Alnv dollars were invested in
equipment or additional facilities. The data
indicate that we can increase total monthly
production capacity from 1,645,000 a month to
3,735,000 per month within 9 months by
obligating $1,700,000 for that purpose.
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Chapter 2 - Program Input

2.1.3 Prime Contractor's Labor Lead Time

Figure 2-5 highlights the data elements that will be
discussed in this section.

Prime Contractor’s Labor Lead Time:

Input the time 1t takes to hire and train people in order to increase
# of production shifts from: cold base to singte shift (G- 1); single
shift 10 2 shifts (1-2); and 2 shifts to 3 shfts (2-3)

3 -1 From Warm Base
2
1

— ___'—— — months

(1-2) 2-3)

3
2 - From Cold Base

1 -

—&—+ —f@—
@-1) (1-2) 2-3)

S —|

Figure2-5. Prime Contractor’s Labor Lead Time

The contractor’s labor lead time is modeled with five
parameters highlighted in Figure 2-5. The first two define the
labor lead times when the production line is operating on a
single 8-hour shift, 5 days a week (a 1-8-5 shift):

¢ The first highlighted “1” above "(1-2)” under
“From Warm Base” means that it would take
1 month to hire and train the required personnel
to go from 1 shift to 2 shifts a day. This assumes

that material and physical plant capacity are
sufficient to allow this increase.

® The highlighted “0” above “(2-3)” is the
additional time it would take to hire and train
sufficient labor to go to 3 shifts. Because the
number is zero, it means that it would take only

1 month to acquire sufficient people to go from
1 shift to 3 shifts.
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Chapter 2 - Program Input

The next three numbers are similar parameters for a
cold production line. The data in Figure 2-5 indicate that it
would take 2 months to hire and train sufficient labor to
operate 3 shifts if we had no labor at the start of the process.
That is, it would take 2 months to get the first shift and
additional zero months to get the other 2 shifts which
essentially says that all 3 shifts can be provided in 2 months.

2.1.4 Critical Components and Cost Sharing
Indicator

Figure 2-6 highlights the data elements that will be
discussed in this section.

Number of Critical Components (< 11)

Max Lead Time On Other Components (Months)
Share Sub-Component Equipment Cost With Common Users (Y or N)

Figure 2-6. Critical Components and Cost Sharing Indicator

The program maodels the entire end item as the sum of
the number of critical items specified by the user (the first
parameter highlighted in Figure 2-6) and one pseudo item that
represents all the remaining components. Currently, the
program can handle at most 10 critical components. The
example in Figure 2-6 indicates that there are 5 critical
components for this item. The data elements for the 5 critical
components are defined in Section 2.2.

The second highlighted data element in Figure 2-6 is the
maximum lead time for all the other components. The value
“1” indicates that we can get as much as we want of the
components not addressed in the program within 1 month.
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Chapter 2 - Program Input

The last data element in Figure 2-6 indicates whether
the total costs to increase production capacity for common
components will be shared by all users. Since some
components are shared by different end items, we offer the user
the option of sharing these costs or absorbing them all. The
case for absorbing all costs can be made if there is no
procurement for the other end item and therefore no basis for
realistically assuming that the other end item can in fact share
these costs. On the other hand, the Army as Single Manager
For Conventional Ammunition, may be the agent responsible
for the production base facilities and should absorb all the
costs. A switch is provided to perform “what if” analyses in
those cases where the choice is not as clear as one would like.

2.2 CRITICAL COMPONENT DATA

The user can build, view, or modify component data by
selecting Option 2 from the Input Screen Menu shown in
Figure 2-1. Selection of Option 2 from this screen will display
the screen shown in Figure 2-7. Figure 2-7 shows the data
elements that are required for the first of five critical
components. The screen in Figure 2-7 cannot fit on the
monitors, so the user must view the screen using the cursor
movement keys. When you are finished entering the data for
this screen, you must press the <ESC> key twice.

The first four data elements are discussed below:

® Insert the name of the component in the space

indicated.

This is followed by the unit price. Here we make

no provision for varying unit price as a function
of quantity produced.

2:10
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Chapter 2 - Program Input

F.

Name of Compone| TP B

Unit Price: BYL Quantity Used Per End Item:
Long Lead inventory At End of F¥-XX Funded Delivery Period:

Number of Producers Of Component {(maximum of 5)

Name of Producers:

#1 #2 #3 #4 #5

A, Current Max Capacity

B Max Capacity Attainable

C. Cost To Achieve Max
Capacity Attainable

D Time Yo Achieve B

E. Production Lead Time

1. From 1.8-5

2 From Cold Base

Max
AttainableB, ~decmcccaaa

Current Max
Capacity A.

1-8-5

Cold

O. Time To Acquire B. Post M-Day

fraction Of Capactiy [‘E Eroaod B b

Available To End item

Figure 2-7. Input Data for Components

¢ "Quantity Used Per End Item” indicates how
many of the component must be produced for
each end item. This number accounts for
quality control and breakage as well as quantity
per application. If we need 82 grenades for the
155-in. ICM round, and spoilage is 4 percent,

the:)the number used here would be 85.28 (82 x
1.04).
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Chapter 2 - Program input

The next data element indicates the number of
producers as "2” entered in this example. The display and the
program allow for a maximum of § producers. This is followed
by the names of the producers. For the Copper Cone Fluted
component, Gayston and Tri-City Tool (a planned producer)

“Long-Lead Inventory . . .” is the number of
long-lead items procured in prior years that can
be applied to the outyear procurement. In this
case, the zero means that none were available
from prior year procurements.

are the producers.

For each of these producers, we need to input the
production capacity information specified by data elements A
through F. These elements are comparable to those for the

principal end item discussed in Section 2.1.2;

2-12

Data element A is the maximum current
capacity of each producer. This parameter takes
into account the availability of labor and

materials to the subcomponent producer during
a crisis period.

Data element B is the maximum capacity
attainable within the months specified by data

element D for the cost specified by data
element C.

Data element E.1. is the time it would take to
produce maximum output for each producer
when operating on a 1-8-5 shift.

Data element E.2. is the time to maximum
capacity when the producer starts cold.
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Chapter 2 - Program input

e Data element F is the fraction of the total
production capacity of this producer that is
earmarked for this end item. In the example, all
production from Gayston and Tri-City Tool
would be allocated to the 40mm Grenade.

After you have entered the data for the first component
and have pressed <ESC> twice, you will be prompted by the
screen in Figure 2-8 which asks if you wish to proceed with
component 2. If you wish to continue, input <Y> at the
blinking cursor (shaded) and press <Enter>; the screen for
the next component will appear. If not, enter <N> and you
will be returned to the Input Screen Menu (Figure 2-1).

Continue Viewing Component Data (Y or N)

Figure2-8. Prompt Screen for Additional Component Data
2.3 CONFLICT SCENARIO INFORMATION-

The user can build, view, or modify conflict scenario
information by selecting Option 3 from the Input Screen Menu
shown in Figure 2-1 which will display the screen shown in
Figure 2-9. This screen shows the data elements that are
required for each of the three scenarios. Again, the screen in
Figure 2-9 cannot fit on the monitor; so, the user must view
the screen using the cursor keys. When you are finished

entering the data for this screen, you must press the <ESC>
key twice.

2-13
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Chapter 2 - Program Input

Conflict Scenarios:

Confiict 1 - MRC(E)

Number of 10-day periods

1-10 1-20 2130

41.50

Combat

Demands 51-60 61-70 71.80

81-90

91.100

-

Conflict 2 ~ MRC(W)

Number of 10-day periods

3140

41-50

1-10 11-20 2130

Combat

Demands 51.60 61.70 71-80 8190

91-100

Conflict 3 - MRC(Europe)

Number of 10-day periods

1-10 1-20

3140

Combat
Demands

Build Conflict Scenario:

Indicating the sequence of conflicts and the time (in days)
when the second conflict begins relative to the first

- First conflict (1-3)
- Second conflict (0-3; 0 = no second conflict)

- Offset of 2nd conflict refative 1o 15t (days)

EEE

Figure 2-9. Conflict Scenario Data

2-14
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Chapter 2 - Program Input

This screen requires that the user specify the combat
consumption demands, in 10-day increments, for each of three
planning scenarios: Conflict 1 — MRC (E), Conflict 2 — MRC
(W), and Conflict 3 — MRC (Europe). It requires that the user

specify the number of 10-day periods for each conflict followed
by the combat losses in each period.

The last three data elements permit the user to specify
the scenario against which capability will be assessed. The *1”
means that the scenario begins with Conflict 1. The “3” means
that the second conflict in the scenario is Conflict 3. The “60”
means that the second conflict for the scenario (in this case
Conflict 3) begins 60 days after the first conflict (which in this
case is Conflict 1). Thus, if the three numbers were “3”, “2",
and “180”, that would say the scenario to be evaluated would

be one that begins with Conflict 3, followed by Conflict 2,
180 days after the start of Conflict 3.

2-15
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CHAPTER 3 - RUNNING THE PROGRAM
3.1 OVERVIEW

‘Option 3 from the Main Menu in Figure 1-2 executes the
analysis portion of the program. This is the longest running
portion of the program. With a large data base, the program
could take as long as 15 minutes on an IBM-compatible
Intel 80286 PC without a math co-processor. A program run of
the same complexity would take less than 30 seconds with an
Intel 80386 processor and compatible math co-processor.

Through a fairly exhaustive search process, the program
selects the best series of industrial preparedness measures for
each of 24 different assumptions for industrial warning time.
Industrial warning time is varied from between 1 month .d
24 months. These results are stored in the computer memory

and are displayed by the user when Option 4 is selected. (This
is discussed in Chapter 4.)

If the user attempts to execute Option 3 before Option 1,

the program will prompt the user to provide the name of the

~input data files to be used. In this case, the program will
provide the two prompts shown in Figures 1-3 and 1-4.

Once a data base has been identified, the program
provides the self explanatory prompt in Figure 3-1. Normalily,
the user would input 1.0 and not constrain the program any
further than that required to ensure there are adequate
resources to support peacetime training.

e g~

. N G2 I e oy TN, T



Chapter 3 - Running the Program

Input Maximum FRACTION of Total Procurement That is
Permissible For IPM investments In This Analysis
AlLimitof 0.275818 Has Already Been Established To
Insure That We Procure More Than We *Lose” Annually

If This Is Too Large, Change It Below. if Not, Enter 1.0
The Smalier Of The Two Will Be Used

Figure 3-1. IPM Threshold Parameter

However, there may be circumstances under which the
program would attempt to allocate more resources to long-lead
components than could be supported by the procurement
programs beyond the time horizon specified in this analysis.
(See Section 2.1.1 for a discussion of the time horizon
parameter and the resource input values.) The results portion
of the program will inform the user if this situation occurs.
(See Section 4.2 and Figure 4-5.) If it occurs, the user may wish
to further constrain the program to a lower fraction of the total
costs for IPMs. The fraction of total costs allocated to 1PMs for
a particular run of the program is presented on the "results
screen” described in Section 4.2 (Figure 4-2). When the prompt
shown in Figure 3-1 appears, the user can input a smaller
number and the program will further limit IPM investments.

After responding to the prompt in Figure 3-1, the user
will get a prompt in the upper left corner of the monitor
indicating that the program is processing. When processing is
complete, the program returns the user to the Main Menu
unless the user selected Option 4, in which case the user will be
returned to the Results Menu, described in Chapter 4.
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Chapter 3 - Running the Program

3.2 EXCURSIONS

If the user tries to execute Option 4 before Option 3, the
program will know that the analysis portion of the program
has not been executed and will proceed to execute Option 3.

However, the user must use caution when using
Option 4 after Option 3 has been run. After Option 3 has been
run, the program will only execute Option 3 if the user decides
to use a new data base through input data requested by
executing Option 1. Execution of Option 1 sets a flag that says

that the execution of Option 3 must be completed before Option
4 (View Results) is invoked.

If the user changes data for an end item or the critical
components through the use of Option 2 from the Main Menu
(Figure 1-2) followed by Option 1 or 2 from the Input Screen
Menu (Figure 2-1), the user must re-execute Option 3 to ensure
that the results are consistent with these new data. (Changes
to the combat consumption data do not require a re-execution
of the analysis portion of the program.) If the user does not re-
execute Option 3, the user will be viewing old results. We have
built the prototype so that the user can return to view but not
change data without requiring the model to execute a portion
of the program that could take some time to run.
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CHAPTER 4 - PROGRAM OUTPUT
4.1 OVERVIEW

Selecting Option 4 from the Main Menu in Figure 1-2

provides the user with the Summary of Results Menu shown in
Figure 4-1.

o
—

SUMMARY OF RESULTS

Number of Months Of industrial Warning To 8e Assumed for Planning

“Optimum Mix" Of Total Resources Allocated To
This End Item Under Indicated Warning Assumption;

2 Post M-Day Production Expansion Capability With & Without iPMs;
And The Supplemental Funding Requirements During Mobilization
3 Total inventories After M-Day With & Without IPMs;
4. A Comparison Of Sustainability Profiles Against The Input
Scenario For Alternative Warning Periods:
- Actual Warning = Planped Warning (above)
- Acual Warning = Months
S. Return to Main Menu

Indicate Your Choice (1.5)

Figure4-1. Summary of Results Menu

This part of the program allows the user to view the
results of the analysis made by the program. The key input
variable in examining the results is the number of months of
industrial warning to be assumed in the planning and
programming process. This is the first data element on the
screen in Figure 4-1. Changing this input value will influence
all the summary results presented through the options selected
from the Summary of Results Menu.
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Chapter4 - Program Qutput

After setting the assumed warning period, the user may
execute Options 1 through 4 by entering the selection at
thebottom of the screen and pressing <ESC> twice. Selection
of Option 5 returns the user to the Main Menu. If Option 4 is
selected, an additional piece of information is required as noted
on the menu. This second data element is discussed in
Section 4.5, “Sustainability Profiles.”

4.2 OPTIMUM ALLOCATION RESULTS

Selecting Option 1 from the Summary of Results Menu
presents the user with a series of four displays:

® Investments for Industrial Preparedness
Measures (Figure 4-2)

® A breakout of long-lead component procurement
(Figure 4-3)

e A breakout of end-item procurement
(Figure 4-4)

® An assessment of “excess” long-lead
procurement (Figure 4-5).

SUMMARY OF PROCUREMENT PROGRAM WITH PLANNED WARNING OF 14 MONTHS

40mm Grenade M430
FY-93 Fy-94 FY-95 FY.96 FY-97 Fvy-98 Fv.99 TOTALS
Total$. 23894 8 30882.7 294648 (K] K] aa [ 2] 842423

Total IPM Procurement Costs:

Equipment Long-Lead Comp. Total 1PM
Prime Contractos 0. 0. 0.
Copper Cone Fluted 0. 22. 22
Cartridge Case M 169 (1] 856. 856.
Fuze PD M549 0. 8465. 8465.
Link M16A2 0. 150. 150
Shell HE DP M430 0. 1705. 120S.
Grand Total (IPMs): 0. 11199, 11199,
Fractional Limit of IPM Investments =0233
Fraction Of Total Procurement Spent On IPMs =033
Hit <Enter> For A Proposed Breakout Of Procurement

Of Long-Lead Components

— ——

Figure 4-2. Investments for Industral Preparedness Measures

4-2
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Chapter 4 ~ Program Output

SUMMARY OF LONG-LEAD PROCUREMENT WITH PLANNED WARNING OF 14 MONTHS
40mm Grenade M430

Begin Quantity Procured End

inv FY-93 FY-94 FY9S FY-96 FY97 FY-98 Fv-99 Inv
Copper Cone Fluted 0 6 18 k] 0 0 0 1}
Cartridge Case M169 0 157 4w 307 0 0 0
Fuze PD M549 0 542 1429 1060 0 [ 0 0
Link M16A2 0 127 337 250 0 [} 0 0
Shell HE DP M430 1] 131 505 375 /] 0 0 0
Long-Lead Procurement $ 2003 5278 3916 ] 0 /] 4]

Hit <Enter> For A Breakout Of 73043.6 $ For End-item Procurement

SUMMARY OF PROCUREMENT WITH PLANNED WARNING OF 14 MONTHS

40mm Grenade M430
Fy-93 Fy-84 Fy-95 Fy-96 FY-97 Fv.98 fY-99 TOTALS
item $: 21891.0 25604.7 25547.9 0.0 0.0 0.0 00 72843 8
items: 1700 2032 2045 0 0 [] 0 5762
Unit §: 12.88 12.60 12.49 000 000 000 000 12.64
M-Day D-Day (M + 19) War Regmt
Inventories: 5822 17870 34000

Enter “P* For Previous Screen

OR
<Enter> for Assessment of Balance tong Lead
Procurement And Outyear Funding

Figure4-4. End-Item Procurement

The top of Figure 4-2 displays the total resources
available for allocating to end items and IPMs. These data are
not calculated by the program; they are the data input by the
user in Figure 2-3.

4-3
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Chapter 4 ~ Program Output

—
SUMMARY OF “EXCESS PROCUREMENT FOR LONG-LEAD COMPONENTS FOR AN ALLOCATION
BASED ON 14 MONTHS Of WARNING FOR 40mm Grenade M430

6688 To Be Procured in The Outyears

Procurement “Excess®

9y J__3__ 7 _Endnemequv. ____

Copper Cone fluted 37 22. 3s 0
Cartridge Case M169 878 856. 844 0
fuze PD M549 0N 846S. 2914 0.
Link M16A2 714 150. 686 0.
Shell HE DP MA30 1071 1705. 1029 0
Totals of Doltars 11199 0

Enter "P* For Previous Screen
OR
<Enter> For Return To “Summary Of Results” Menu
— = e ——————————

Figure4-5. "Excess” Long-Lead Procurement

Below this is a breakout of that portion of the total that
has been selected for investment in IPMs. The table gives a
breakout of IPM investments between equipment and long-
lead components. Totals are summarized at the bottom.

Just below the table are two numbers:

¢ The limiting fraction of the total cost that could
be spent on IPMs

® The fraction actually allocated to IPMs in this
solution.

Instructions for proceeding to the next screen are at the bottom
of the display.

Figure 4-3 presents the funding profile for long-lead
components over the time horizon under consideration on the
bottom line in the table. It also presents the numbers of long-
lead components procured in each year and combines these
totals with the beginning inventory to arrive at a total of long-
lead components at the end of the last indicated funded

4-4
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delivery period. These data are required if the program is to be
used in subsequent runs of the program. Recall that the

starting asset position for long-lead components is required as
input. (See Figure 2-7.)

Figure 4-4 shows the procurement profile for the end
item along with the unit costs for each year and a total
inventory procured. Below these data are some macro
indicators of support capability:

® Total inventories on M-Day

® Total inventories on the assumed D-Day which
is the number of months after M-Day that was
indicated by the input warning assumption

¢ The total war requirement.

Figure 4-5 will identify, in the column labeled “Excess,”
any extra long-lead time component parts that may be
procured that exceed the number of weapons in which they
could be used. The last entry at the bottom of the “Excess”
column is the “Excess” in dollars. In Figure 4-5 there are no
“Excess” entries; they are all zero. Note that above the table is
a statement that says “6688 To Be Procured In The Outyears.”
This means that there is sufficient funding in FY96 and
beyond to procure 6688 more end items. Since all entries in the

“End-Item Equiv.” column are all less than 6703, there are no
"Excesses.”

4.3 PRODUCTION EXPANSION CAPABILITY

Option 2 from the Summary of Results Menu displays
the monthly production that would result after M-Day with
and without the IPM investments that were displayed using
Option 1 above. The first display shows raw data. (See
Figure 4-6.) As indicated in this display, a graph like that
shown in Figure 4-7 can be obtained by entering "G”.

4-5
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PRODUCTION EXPANSION CAPABILITY WITH AND WITHOUT IPMs
{IPMs Based On Planned Warning Period Of 14 Months)

M+ W/O IPMs WITH 1PMs M+ WIO iPMs WITH IPMs
1 195 170 13 1011 1245
2 195 195 14 mon 1245
3 195 548 15 1011 1245
4 195 548 16 101 1245
S 195 S48 17 101 1245
6 385 548 18 101 1245
7 1011 1011 19 1443 1443
8 1011 1011 20 1443 1443
9 1011 1245 21 1443 1443

10 1011 1245 22 1443 1443
1 101 1245 23 1443 1443
12 1011 1245 24 1443 1443

Enter “G” For Graph Of Data
OR
Hit <Enter> for Summary Of Supplemental Funding

Figure4-6. Raw Data for Production Buildup Curves

Pressing <Enter> instead of <G> will take you to a
summary of the supplemental costs that would be needed in
the outyears in order to pay for the accelerated post M-Day
production. This summary table is presented in Figure 4-8.

If the user selects "G” to display a graph of the
production curves on the monitor, an option exists to produce a
hard copy of the graph from the printer. If, after the graph has
been displayed, you do NOT want a hard copy of the graph,
press <Enter> without pressing any other key. In this case,
the program will present the “supplemental” display shown in
Figure 4-8. If you want a hard copy of the graph, type in any
character string (preferably a note about the “case” for this
graph), and then press <Enter>.

4-6
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PRODUCTION EXPANSION COMPARISON
1.592.5 ~ 40mm Grenade M430
127 | et aema= By
955.5 |
637 |-
gm-
3185 (- ;
0 AN AN NN
0 4 8 12 16 20 24
MONTHS AFTER M-DAY
With IPMs (14) .....
Without IPMs (14) ——

Figure4-7. Graph of Production Buildup Curves
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SUMMARY OF SUPPLEMENTAL PROCUREMENT
iN ADDITION TO THAT ALREADY PROGRAMMED FOR

40mm Grenade M430

PMs BASED ON WARNING OF 14 MONTHS

FY-96 fY-97

Programmed Funding: 341740 373344
Supplemental Required:

- With IPMs 83763.7 2636431

- Wwithout IPMs ’ 57404.6 232255.0

enter “P* for Previous Screen
OR
Hit < Enter> To Continue

Figure4-8 Supplemental Funding to Obtain Production
Acceleration

4.4 POST M-DAY INVENTORIES

Option 3 from the Summary of Results Menu presents
the raw data and the total growth in inventories after M-Day
with and without the indicated investments in IPMs. These
data do not show any losses; Option 4, discussed in Section 4-5,
shows inventories over time as the assumed conflict unfolds.
Figure 4-9 presents the raw data display. Figure 4-10 displays
a graph of these data that is obtained by entering “G” as
indicated by the message at the bottom of the display shown in
Figure 4-9. See Section 4.2 for instructions to obtain a hard
copy of the graph from your printer.
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PRODUCTION EXPANSION CAPABILITY WITH AND WITHOUT 1PM3
{IPMs Based On Planned Warning Period Of 14 Months)

M+ WIOIPMs  WITHIPMs  Delta M+  WIOIPMs  WITHIPMs  Delta
1 6918 5992 ~926 13 15155 16625 1469
2 713 6186 -926 14 16166 17870 1703
3 7308 6734 -$73 15 17177 19115 1937
4 7502 7282 -219 16 18187 20360 2172
5 7697 7830 133 17 19198 21605 2406
6 8081 8378 296 18 20208 22850 2641
7 9092 9389 296 19 21652 24293 2641
8 10103 10400 296 20 23095 25736 2641
9 11114 11645 531 2% 24538 27179 2641

10 12124 12890 765 22 25981 28623 2641

1" 13135 14135 1000 23 27425 30066 2641

12 14145 15380 1234 24 28868 - 31509 2641

Enter “G* For Graph Of Data Or Hit <ENter> For “Summary Of Results” Menu

Figure4-9. Post M-Day Inventory Data

4.5 SUSTAINABILITY PROFILES

Selection of Option 4 from the Summary of Results
Menu gives the sustainability profiles against the indicated
scenario. For this option, the user can also assess the
sustainability for alternative warning assumptions. These
data entry requirements are shown under Option 4 in
Figure 4-1. Thus, we can build an IPM using one assumption
about warning and compare the results against two situations:

® The warning occurs as planned

® The actual warning differs from the planned
warning and is equal to the user-specified input
value next to "Actual Warning=" (see
Figure 4-1).

4-9
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PRODUCTION EXPANSION COMPARISON

40mm Grenade M430

31,911.25
25,529
19,146.75

12,764.5

6,382.25

o LLilitavrgvpnanisnaegiing)
0 4 8 12 16 20 24
MONTHS AFTER M-DAY

With IPMs (14)
Without IPMs (14) ——

i—_—mJ

Figure 4-10. Graph of Post M-Day Inventories

Figure 4-11 shows the inventories over time after D-Day
for both cases. Figure 4-11 also shows in the second column,
next to the month indicator, the percent of the combat
demands that could be supported for that case.

4-10

-

-
B e St P



Chapter 4 - Program Output

SUSTAINABILITY PROFILES AND INVENTORY BALANCES
OVER TIME WHEN ACTUAL WARNING IS
AS PLANNED (14 months) ALTERNATIVE WARNING (S months)
D+ %Sust Inv D+ % Sust nv D+ %Sust inv D+ % Sust nv
V1000 11815 13 12987 1 1000 1078 13 11205
2 1000 8660 14 14430 2 245 1010 V4 12648
3 760 1245 15 15873 3 89 1010 15 1409)
4 1701 1245 16 17316 4 138 1245 16 15534
S 346 1443 V7 18759 5 346 1245 V7 16977
6 2886 18 20202 6 2430 18 18420 L
7 4329 19 21645 7 735 19 19863 ||
8 5772 20 23088 8 4980 20 21306
9 21 N 24531 9 6225 21 22749
10 8658 22 25974 10 719 2 24192
n 10100 23 27417 " 8715 23 25635
) 11544 24 28860 12 9960 24 27078
enter G° For Graph Ot Data Or Hit < ENter> For Results Menu
—i

Figure4-11. Sustainability Data

If “G” is entered, the user obtains a plot of the
sustainability profiles for each of the cases. This is shown in
Figure 4-12.

If you want to assess sustainability against a different
scenario, exit the Summary of Results Menu, modify conflict
scenario data (see Section 2.3), and then return to the
Summary of Results (Option 4 from the Main Menu). Note
that you do not need to re-run the analysis portion of the model
(Option 3 from the Main Menu) to assess the capability of a
specific allocation against alternative scenarios. However,
this version of the model does not annotate the sustainability
profile data with any information about the scenario being
assessed. The user must keep track of this “off-line.”

4-11
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SUSTAINABILITY PROFILES FOR
40mm Grenade M430
100 :
90 -
80 |-
70
60
50 |
a0 |
30 }
| 20 -
0F 0 i
0 I T B
0 1 2 3 4 5
MONTHS AFTER D-DAY
Alternative Warning«.... As planned

Figure 4-12. Sustainability Profiles
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CHAPTER 5 - APPLICATIONS

This chapter describes some ways to use the PEACE
Program to address problems that cannot be modeled or
addressed directly by the program in its current form. In the
recent validation of the program conducted at Picatinny
Arsenal, we came across a number of situations which would
require substantial reprogramming. However, we were able to
develop ways to address these problems using the current
program design. Two of these areas are addressed below.

5.1 ANALYZING THE ROBUSTNESS OF WARNING
TIME ASSUMPTIONS

The PEACE Program searches for the combination of
procurement for end-items and investments on IPMs that
maximizes total inventories at a specific point in time. That

point in time is a function of two user-specified input
parameters:

¢ The point in time when the industrial base for a
specific item is asked to surge production to
maximum capacity. This point in time is
specified by the “time horizon” parameter (see

ction 2.1.1) and is referred to as M-Day in the
program.

® The number of months of industrial warnin

between M-Day and the start of a specifie
conflict.

The PEACE Program solves for the optimum solution
for each of 24 industrial warning assumptions. Against this
backdrop, we consider the following application of PEACE as a
tool for assessing the robustness of solutions across conflicts.
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Chapter 5 - Applications

The PEACE Program permits the user to consider three
regional conflicts (see Section 2.3). Suppose Conflict 1 is
assumed to occur first with little or no industrial warning (say
2 months) but Conflict 3 would occur with 15 months of
warning. We could select the optimum solution for each
warning assumption and then evaluate each of these programs
against each of these scenarios to test the robustness of the
solution. We could also evaluate each solution against a
scenario that links both conflicts along a user-specified time
line. In particular, we could examine the options presented in
the following two paragraphs.

We can build a program that maximizes the total
inventory at a point in time that is 2 months after mobilization
(warning time is 2 months) and then evaluate the capability
that we have in the following cases:

® Conflict 1 with short warning (2 months)
¢ Conflict 3 with long warning (15 months)

o Conflict 1 with short war (2 months) followed by
Conflict 3 that begins 13 months after the start
of Conflict 1.

Alternatively, we can build a program that maximizes
the total inventory at a point that is 15 months after
mobilization (warning time is 15 months) and then evaluate
the capability that we have in the following cases:

® Conflict 1 with short warning (2 months)
¢ Conflict 3 with long warning (15 months)

e Conflict 1 with short war (2 months) followed by
Conflict 3 that begins 13 months after the start
of Conflict 1. '

5-2
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In this manner, the user can test the robustness of
solutions as a function of industrial warning. We can build a
program that supports a more demanding scenario that is
likely to occur after long warning and test it to see if this
program also satisfies the less demanding conflict that is likely
to begin with no warning. Alternatively, we can build a
program that supports a short war with no warning and test
this solution against either a more demanding scenario that is
likely to occur after long warning or a requirement to
regenerate inventories.

The requirement to regenerate inventories can be
simulated in the PEACE program by building a “pseudo
conflict” that shows demands for replenishment assets over
time. ‘ '

5.2 MODELING COMPONENT PRODUCERS WITH
MULTIPLE PRODUCTION LINES

The PEACE Program asks the user for production
acceleration capability for the producers of critical components
(see Section 2.2). The key inputs are the current maximum
production capacity of the facility (within existing equipment
and plant layout) and the production lead times for going from
a 1-8- shift to maximum capacity. The model assumes that
the 1-8-5 production rate for the facility is the current
maximum production capacity divided by 2.5. We then ask for
the number of months to accelerate from a 1-8-5 production
rate to a maximum 3-8-6 production rate and the months to get
to maximum capacity when the line is cold. The program then

interpolates between these figures to arrive at production lead
times.
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If there is a production factory or plant that is only
operating one of five production lines, the current PEACE
Program could understate the production response capability
of that plant. As currently designed, the program will see only
20 percent of the 1-8-5 production capacity in operation. In
this example, the one line would accelerate to maximum
capacity in say 6 months, but the remaining four production
lines may get to maximum capacity in 9 months. The current
program is not designed to handle, in a direct way, this change
in production response time for the active and inactive lines. It
can, however, address this problem in an indirect way. To do
this, we divide the production facility into two facilities and
pretend that we have two producers of the item:

¢ The first producer consists of one production line

with production response data for that
production line.

@ The second consists of a “pseudo production”
facility with four production lines that are
essentially cold and will have a production
response capability that is consistent with their
being cold but in a plant and management
structure that is operating one active line.

The response capability for these four production lines
would be better than that for a totally different producer who is
really cold with no management structure and no vendor hase
to use as a springboard.
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